Date	Task	Time Involved	Team Members Responsible	Comments
11-15-23	Initial setup	1 hr	AW, FG	-Created Google Doc for research
12-11-23	Basic research	2 hr	AW	-Outlined basic web page categories & talking points
12-17-23	Basic website developed	2.5 hr	FG	-Created GitHub for sharing website code -Made blank web pages for each category and added images to home page
12-24-23	Outline strategy	1 hr	AW, FG	-Decided who would do what for the final project
1-2-24	Research	3 hr	AW	-Researched solar
1-2-24	Website	2 hr	FG	-Finished graphics
1-3-24	Research	1 hr	AW	-Researched gardening
1-4-24	Website	3 hr	FG	-Added solar & gardening information, adjusted graphics on those pages
1-4-24	Research	1.5 hr	AW	-Researched energy efficiency
1-4-24	Website	1 hr	FG	-Added energy efficiency information
1-5-24	Website	3 hr	AW, FG	-Overlooked website, finalized source page, fixed bugs, and submitted.

Advisor Name: Korbin Shearer   Student Initials: AW, FG
Advisor Signature: *Korbin Shearer*